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5 April 2005

Mr F. Andrew PiszMn
BRAC EnMronmemM Coordinmor

Base ReM_nmem and Closure
Marine CoNs Air Station El Toro
7040 Trabuco Road
Irvine, CA 92618

RE: Anomo_ Area 3 Proposed SchedNes Incision in Federal Faciliw Ag_ement (FFA)
AppenNx A Schedule
Former Marine Corps Air Station (MCAS) E1 Toro, Cali_rnia

Dear M_ Piszkin:

At last week's BRAC Cleanup Team (BCT) Meeting, the Depa_ment of the Navy (DON)
provided an updamd project schedule for AnomNy Area 3 at the former MCAS E1Toro. At that
time EPA agreed to the DoN's proposal for an accderated process for thN project that would
lead to development of a combined Remedial Investigation / Feasibility Study (RI/FS) Repo_
followed by the Proposed Plan (PP) and Record of Deccan (ROD). We appreciate receiving
this detailed project schedule in a timely fashion following our previous memorandum
requesting such action.

The schedule calls for the following deliverables: 1) Dra_ RI/FS Repo_ on July 25,
2005; 2) DraR PP on November 14,2005; and 3) Dra_ ROD on May 19,2006. EPA would like
to request that these target dates for the FFA deliverabIes for Anomaly Area 3 be formally
submitted to the BCT in a revised Appendix A.

If you should have any quesfion_ please feel free to call me at 415-972-3349.

Since_

Rich_Muza__ _

(_..... RmnedhlFederalFaciliuPr_eCtandMana_rsiteCleanup Branch
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RE: Anomoly Area 3 Proposed Schedules Inclusion in Federal Facility Agreement (FF A) 
Appendix A Schedule 
Former Marine Corps Air Station (tvICAS) El Toro, California 

Dear Mr. Piszkin: 

At last week's BRAC Cleanup Team (BCT) Meeting, the Department of the Navy (DoN) 
provided an updated project schedule for Anomaly Area 3 at the fonner MCAS El Taro. At that 
time EPA agreed to the DaN's proposal for an accelerated process for this project that would 
lead to development of a combined Remedial Investigation f Feasibility Study (RIIFS) Report 
followed by the Proposed Plan (PP) and Record of Decision (ROD). We appreciate receiving 
this detailed project schedule in a timely fashion following our previous memorandum 
requesting such action. 

Th~ schedule c~lb for th~ folJowing deliverables: 1) Draft RIfFS Report on July 25, 
2005; 2) Draft PP on November 14,2005; and 3) Draft ROD on May 1~, 2006. EPA would like 
to request that these target dates for the FF A deliverables for Anomaly Area 3 be fonnally 
submitted to the BCT in a revised Appendix A. 

If you should have any questions, please feel free to call me at 415-972-3349. 

Sincerely, 

/2J: {/\ L":/' 
Rich Muza 
Remedial Project Manager 
Federal Facility and Site Cleanup Branch 


